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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: Detailed deactivation plans for the F Canyon facility do not currently exist; deactivation plannirentlyaosheduled go begin
in FY02 and is included in this PBS. Execution of a phased deactivation program is to begin in FY04 and is scheduleBYda®nd in

Upon completion of the Nuclear Material Stabilization Program, these facilities are envisioned to be surplus highly cahfharaadeclass 2]
nuclear facilities. The primary objective of the multi-year deactivation program is to reduce the risks associated witbl¢laesacilities and lower
long-term surveillance and maintenance (S&M) costs per DOE Order 430.1A and the Implementation Guides. The goal for me&ttieatioplus
facilities is to achieve a passive state for long term S&M; facilities will be accessed controlled with periodic entrgétiomspd monitoring. The
periodic maintenance of the building structures and key safety systems (ventilation/monitoring) are expected to be tlireoabtixities required.

It is anticipated that the facility will be maintained in this condition will for up to a 30-year period while awaitingefirsibds on facility disposition.

The deactivation program would include the following key elements: 1. Flush all process systems, tanks, and piping &t szré@hent to
minimize holdup. 2. Complete radiological surveys, chemical inventories, and identify other hazardous conditionsvehtddetime facility of

all chemical and other hazardous materials. 4. De-energize and isolate all non-essential building and process dysteaie.aSacilities support
standby program to ensure basic services are maintained. 6. Complete facility isolation and initiate S&M prograneusierenfety
documentation to protect worker safety and health as well as the environment.

Technical Approach: Efficiencies and Lessons Learned from previous and current deactivation projects across the DOE Cbmplerrpdrated
into deactivation plans. The project will be managed per the DOE-EM 60 Deactivation Guidance; phase 1 Project Requirerménggi@et Phase
2 Project Execution Plan Development and Phase 3 Project Execution. The characterization of existing surplus facivéspnendef end state
criteria is a critical to the success of the deactivation project. Application of latest technology developments in tedzztemaand analysis of
residual radiological and industrial hazards and cost-benefit engineering evaluations are key components in develofffegtaveasactivation
plan and will be developed as funding is available prior to completion of nuclear material stabilization phase for epch facilit

Project Status in FY 2006:

The F Canyon and ancillary faitiés will complete the chemical processing of identified at-risk materials prior to FY06; however a number of
building support systems are required for other F Area operations and critical to the site infrastructure. For theseveasonisthe F Canyon
facility systems will remain operational until a later date. A phased deactivation program is scheduled to begin FYQianrcofitb&edeactivation
program for F Canyon is scheduled for FY11. Stabilization activities will be conducted utilizing the current operatisupgtiefiyented by a core
group of deactivation experts. This will ensure institutional knowledge is retained and utilized through completion cfitraidearoject.

Post-2006 Project Scope:
The phased deactivation of F Canyon continues through FY11; completion of the F Canyon deactivation is dependent upomahméhiiins
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Project Description Narratives

being identified for the facility and completion of several site capital projects. Upon completion of the F Canyon degmtojett, routine
surveillances will be established to verify the structural integrity and operability of equipment required to manageisdsidisadiefined in the
surveillance and maintenance plan. This routine monitoring will continue until the final disposition of the faciliti€&N ngonitoring scope and
costs are captured in the F Area Long Term Monitoring PBS (SR-FA-16)

Project End State

This project provides for the deactivation of F-Canyon and ancillary facilities only. Additional projects will be reqobetptete future
decommissioning and /or meet the EM site end-state; the F-Canyon facilities end states have not been defined. No ptanmbdeebéhis time
to reuse F-Canyon facilities after deactivation.

No nuclear materials, spent fuel, or high level waste are planned for storage in F-Canyon facilities. TRU and low lewvellisplid evaste will be
generated during deactivation activities. These wastes will be disposed via other solid waste treatment facilities fat §RIS.wiaiste costs are
reflected in the operating costs of those facilities.

Cost Baseline Comments:

Costs identified in this PBS are rough order of magnitude engineering estimates based upon the lessons learned from PhéREahford
Deactivation project. Work scope identified in this PBS is based on process and facility history only, not from detatkedizdtion of facility
hazards. Such characterization efforts will be used to refine the scope and cost, as additional project definition béablmes ava

This estimate should be used for pre-conceptual planning, and should be considered as preliminary funding guidanceledlyoiRetaopes and
cost estimates will be developed as part of the Deactivation Plan development and will be a product of that work when funded.

This project estimate includes only direct project deactivation activity costs. The facility baseline S&M costs must toetlaeldiedctivation cost to
obtain the overall life cycle costs.

Safety & Health Hazards:

The deactivation-planning project will be funded in FY02. To-date a deactivation specific safety and hazard analysisdmapertirbeed. Such
analyses will be performed in accordance with Site standards. The criteria for determining the radiological hazardaratpgovided in DOE-
STD-1027-92, and the criteria for determining the chemical hazard categorization are provided in WSRC-MS-92-206. Untibydédietivation
activities, the operational safety basis will be maintained as the controlling ASA.

Safety & Health Work Performance:

Activities and checkpoints are described by the Integrated Management System Description. The conditions and requicteaelytesteblished
and agreed upon prior to the starting of any project and those requirements are contractually binding upon WSRC. Thet&ey glerié¢SRC
Integrated Safety Program are to define the scope of work, identify and analyze hazards associated with the work, deypdtopesmdiazard
controls, perform work within controls, and provide feedback on adequacy of controls and continue to improve safety marfdgeW&RC
Integrated Procedures Management System is the primary mechanism for implementing the objective, principles and furecSarfistyf th
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Project Description Narratives
Management System. This system establishes Company-Level, Division-level, and Program-specific procedures consisternzatitmalgales,
and ensures a consistent, discipline site-wide approach to safety while performing work. A documented safety basisntalineel theiough
completion of the deactivation project.
PBS Comments:
The fundamental concept of deactivation is to reduce risks associated with surplus facilities, thereby reducing the Sélbiroasttaiming safety
for site employees, the public and the environment. The methodology is to use all technology available to de-inverimeryesidbil hazardous
materials to the lowest manageable hazard level possible, shutdown of unnecessary systems and reduction of discretibipoy &&ipletion of
deactivation, the facility would be locked with only periodic entry for inspection and monitoring, while awaiting a twriMefor a final decision
on disposition (D&D, entombment, ...).
Baseline Validation Narrative:
Not Applicable.
General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/3/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y Y N N Y Y Y
Project Identification Information
DOE Project Manager: G. M. Nichols, Jr.
DOE Project Manager Phone Number: 803-952-2021
DOE Project Manager Fax Number: 803-952-2019
DOE Project Manager e-mail address: gnichols@srs.gov
Is this a High Visibility Project (Y/N):
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Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 39,200 62,600 101,800 0 0 1,000 1,000 4,000 13,800 19,400
year dollars)
PBS Baseline 32,610 47,672 80,282 0 0 907 883 3,441 11,558 15,821
(constant 1999
dollars)
PBS EM Baseline 39,200 62,600 101,800 0 0 1,000 1,000 4,000 13,800 19,400
(current year dollars)
PBS EM Baseline 32,610 47,672 80,282 0 0 907 883 3,441 11,558 15,821
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 18,600 16,000 14,700 8,200 5,100 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 14,770 12,371 11,067 6,011 3,453 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 18,600 16,000 14,700 8,200 5,100 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 14,770 12,371 11,067 6,011 3,453 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Dataset Name: FY 1999 Planning Data Page 4 of 25
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA02 / F Canyon Deactivation Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0499

2010 2011-2015 2016-2020 2021-2025 2026-2030

2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/30/2015
Current Projected End Date of Project: 9/30/2011

Explanation of Project Completion Date Difference (if applicable):

2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars):
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):

68,718 Actual 1997 Cost: Actual 1998 Cost:
68,718 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1,855
70,573

Project Cost Changes

Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Cost Adjustments Reconciliation Narratives

9,712 Estimate revised.

Subtotal: 80,285
Additional Amount to Reconcile (+): -3
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 80,282
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Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
F Canyon Deactivated SR-FA02-002 9/30/2011
Project Mission Complete SR-FA02-003 9/30/2011
Project Start SR-FA02-001 10/1/2002
Milestones - Part I
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
F Canyon Deactivated SR-FA02-002 Y 1 4 1
Project Mission Complete SR-FA02-003 Y
Project Start SR-FA02-001 Y
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
Tech.
Deployed Ntd 18.00 0.00 18.00 18(
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Tech.
Deployed Ntd 18.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions  Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
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Category/Subcategory Units Planned  Planned Planned Planned
2036 - 2041 - 2046 - 2051 -
2040 2045 2050 2055

Tech.
Deployed Ntd

Technology Needs

Site Need Code: SR99-4001

Site Need Name: Dismantlement of Large and/or Complex Equipment and Structures

Planned
2056 -
2060

Focus Area Work Package ID: DD-10 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Dual Arm Work Platform Teleoperated Robotics System
Dual Arm Work Platform Teleoperated Robotics System
Dual Arm Work Platform Teleoperated Robotics System
Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Swing-Reduced Crane Control

Planned
2061 -
2035

Y

Planned Exceptions
2066 -
2070

Production Reactor D&D

Cost Savings (in thousands of dollars)

Lifecycle
Total

18.00

Range of Estimate
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Technology Needs

Swing-Reduced Crane Control
Swing-Reduced Crane Control

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Remote Control Concrete Demolition System
Remote Control Concrete Demolition System
Remote Control Concrete Demolition System
Concrete Spaller

Concrete Spaller

Concrete Spaller

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

00576: TAN - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
00522: LAC - Low Activity Bulk Waste Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
00531: LAG - Contaminated Large Equip for Survey/Decon Y N
00530: LAF - Bulk Metal for Survey/Decon Y N

Site Need Code: SR99-4003

Site Need Name:  Material Recycle (Process Equipment, Metal, Steel, and Concrete)

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Laser Decontamination and Recycle of Metals
Laser Decontamination and Recycle of Metals
Laser Decontamination and Recycle of Metals
Laser Decontamination and Recycle of Metals
Biodegradation of Concrete

Biodegradation of Concrete
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Technology Needs

Biodegradation of Concrete

Biodegradation of Concrete

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning
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Technology Needs
Related CCP Milestones Related Waste Streams Agree? Change?

00522: LAC - Low Activity Bulk Waste Y N

02184: AA - LLW Soil, Rubble, Debris Y N

00528: LAE - Incinerable Low Activity Job Control Waste Y N

00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N

Site Need Code: SR99-4004

Site Need Name:  Decontamination of Contaminated Concrete
Focus Area Work Package ID: DD-05
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

Focus Area Work Package: = Material Recycle and Release

Agree with Technology Link: Y

Cost Savings (in thousands of dollars) Range of Estimate
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Technology Needs

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot
Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System

Concrete Shaver
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Technology Needs

Concrete Shaver
Concrete Shaver
Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling

Concrete Grinder
Concrete Grinder
Concrete Grinder
Concrete Grinder
Concrete Grinder
Concrete Spaller
Concrete Spaller
Concrete Spaller
Concrete Spaller

Concrete Spaller

Related CCP Milestones

Related Waste Streams
00522: LAC - Low Activity Bulk Waste
00528: LAE - Incinerable Low Activity Job Control Waste

Change?

N
N
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Technology Needs

Site Need Code: SR99-4005

Site Need Name:  Characterization of Inaccessible Areas

Focus Area Work Package ID: DD-11 Focus Area Work Package:  Deactivation of 321-M Fuel Fabrication Facility

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Small Pipe Characterization System (SPCS)
Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector

Associated Particle Imaging Development
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Technology Needs
Associated Particle Imaging Development
Associated Particle Imaging Development

Associated Particle Imaging Development

Pipe Crawler Internal Piping Characterization System
Pipe Crawler Internal Piping Characterization System
Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Site Need Code: SR99-4006

Site Need Name: Asbestos Treatment to Allow Reuse

Focus Area Work Package ID: DD-10
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

In Situ Chemical Treatment of Asbestos
In Situ Chemical Treatment of Asbestos
In Situ Chemical Treatment of Asbestos
In Situ Chemical Treatment of Asbestos
Thermal Conversion of Asbestos
Thermal Conversion of Asbestos
Thermal Conversion of Asbestos
Thermal Conversion of Asbestos
Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Focus Area Work Package:

Agree with Technology Link:

Production Reactor D&D
N

Cost Savings (in thousands of dollars)

Range of Estimate
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Technology Needs

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Site Need Code: SR99-4007

Site Need Name:  Characterization of Volumetrically Contaminated Surfaces

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Remote Concrete Coring
Remote Concrete Coring
Remote Concrete Coring

Remote Concrete Coring
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Technology Needs

Site Need Code: SR99-4008

Site Need Name:  Dismantlement of Concrete-Encased Piping

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System
Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting
Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting
Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting
Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Related CCP Milestones Related Waste Streams Agree? Change?
00522: LAC - Low Activity Bulk Waste Y N
02184: AA - LLW Soil, Rubble, Debris Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
Dataset Name: FY 1999 Planning Data Page 17 of 25
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Technology Needs
Site Need Code: SR99-4009
Site Need Name:  Improved Exhaust Treatment Systems
Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D
Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00578: TAP - Drums Segregated and Repackaged for WIPP Disposal Y N

Site Need Code: SR99-4010
Site Need Name:
Focus Area Work Package ID: DD-10

Focus Area: DDFA

Characterization Data Management

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System
Rapid Surface Sampling and Archive Record (RSSAR) System

Focus Area Work Package:

Agree with Technology Link:

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Production Reactor D&D
Y

Cost Savings (in thousands of dollars)

Range of Estimate
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Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA02 / F Canyon Deactivation Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0499

Technology Needs

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

Site Need Code: SR99-4011
Site Need Name: Waste Characterization

Focus Area Work Package ID: DD-11 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies
Portable X-Ray, K-Edge Heavy Metal Detector

Deactivation of 321-M Fuel Fabrication Facility

N

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 19 of 25



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project

Technology Needs

Portable X-Ray, K-Edge Heavy Metal Detector
Portable X-Ray, K-Edge Heavy Metal Detector
Waste Inspection Tomography (WIT)

Waste Inspection Tomography (WIT)

Waste Inspection Tomography (WIT)
Characterization Development

Characterization Development

Characterization Development

Associated Particle Imaging Development
Associated Particle Imaging Development
Associated Particle Imaging Development

WIPP Certifiable TRU Standard Waste Box Counter
WIPP Certifiable TRU Standard Waste Box Counter
WIPP Certifiable TRU Standard Waste Box Counter

Site Need Code: SR99-4012

Site Need Name: Stabilization of Contaminated Equipment / Components/ Surfaces

Focus Area Work Package ID: DD-11 Focus Area Work Package:  Deactivation of 321-M Fuel Fabrication Facility

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Dataset Name: FY 1999 Planning Data Page 20 of 25
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project

Technology Needs

Reactor Surface Contamination Stabilization
Strippable Coatings and Fixatives
Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Site Need Code: SR99-4013

Site Need Name:  Containment / Confinement Technologies

Focus Area Work Package ID: DD-10 Focus Area Work Package:  Production Reactor D&D

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: SR99-4015

Site Need Name:  Decontamination of Small Components

Focus Area Work Package ID: DD-03 Focus Area Work Package: = Canyon Disposition Initiative

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Dataset Name: FY 1999 Planning Data Page 21 of 25
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project

Technology Needs
CORPEX Nuclear Decontamination Process
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning

Related CCP Milestones Related Waste Streams Agree? Change?
00583: - Y N
00528: LAE - Incinerable Low Activity Job Control Waste Y N
00574: TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
00530: LAF - Bulk Metal for Survey/Decon Y N

Site Need Code: SR99-4016

Site Need Name:  Health and Safety Technologies

Focus Area Work Package ID: DD-11 Focus Area Work Package:  Deactivation of 321-M Fuel Fabrication Facility
Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars) Range of Estimate

Advanced Worker Protection System

Advanced Worker Protection System

Dataset Name: FY 1999 Planning Data Page 22 of 25
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Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA02 / F Canyon Deactivation Project

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0499

Technology Needs
Advanced Worker Protection System
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Heat Stress Monitoring System
Heat Stress Monitoring System
Heat Stress Monitoring System
Wireless Remote Monitoring System
Wireless Remote Monitoring System
Wireless Remote Monitoring System
Heat Stress Mitigation
Heat Stress Mitigation

Heat Stress Mitigation

Technology Deployments

Deployment Status Planned
Technology Name: Laser Surface Cleaning

Potential Deployment 2004

Deployment Year

Forecast Actual Date

Technology Name: Small Pipe Characterization System (SPCS)

Potential Deployment 2004

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA02 / F Canyon Deactivation Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0499

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name:  In Situ Chemical Treatment of Asbestos

Potential Deployment 2004

Technology Name:  Airborne Laser Induced Fluorescence Imaging

Potential Deployment 2004

Technology Name: Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Potential Deployment 2004

Technology Name: Portable X-Ray, K-Edge Heavy Metal Detector
Potential Deployment 2004

Technology Name: Thermal Conversion of Asbestos

Potential Deployment 2004

Technology Name: Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Potential Deployment 2004

Technology Name: 2-D Linear Motion System

Potential Deployment 2004

Technology Name: Portable X-Ray Fluorescence Spectrometer

Potential Deployment 2004

Technology Name: Mobile Automated Characterization System

Potential Deployment 2004

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA02 / F Canyon Deactivation Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0499

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: Pipe Crawler Internal Piping Characterization System

Potential Deployment 2004

Technology Name:  Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Potential Deployment 2004

Technology Name: Pegasus Coating Removal

Potential Deployment 2004

Technology Name: Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Potential Deployment 2004

Technology Name:  Ground Based Laser Induced Fluorescence Imaging

Potential Deployment 2004

Technology Name: Diamond wire cutting

Potential Deployment 2004

Technology Name: Reducing grout

Potential Deployment 2004

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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